
Siemens Intelligent Transportation Systems 

GATEWAY CITIES TRAFFIC SIGNAL SYNCHRONIZATION AND BUS 
SPEED IMPROVEMENT PROJECT 

I-5/TELEGRAPH ROAD 
 

Progress Report #33 
May 17 – June 13, 2003 

 
TASK NO. 1:  PROJECT MANAGEMENT 
 
• Siemens ITS staff attended a Progress Meeting with the County on June 12, 2003. 
• Prepared and submitted progress report and invoice for the last period. 
• Continued to update the project site with recent project status reports and project 

deliverable reports. 
• The project web-site is available for viewing at: 
 

http://www.gardnersys.com/ 
under “Projects” 
 
Upcoming work: 
 
Update the Web Site as needed 
• Pilot Deployment 

o Siemens ITS revised and submitted final scope of work for the Downey 
Pilot Project to the County on May 21, 2003.   

o Siemens ITS met with the cities of Norwalk and Santa Fe Springs on May 
22, 2003 and June 2, 2003 respectively to discuss early deployments of 
systems in their cities.  Prepared and distributed meeting minutes 

 
Upcoming work: 
 

o Schedule a meeting with the City of Commerce. 
 
TASK NO. 2: STAKEHOLDERS AND OPERATIONAL OBJECTIVES 
 
This task has been completed. 
 
TASK NO. 3: REQUIREMENTS ANALYSIS 
 
This task has been completed. 
 
TASK NO. 4:  HIGH LEVEL SYSTEM DESIGN 
 
This task has been completed. 
 
TASK NO.:  5:  ALTERNATIVE ANALYSIS 
 
• No activity this period. 
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Upcoming work:  
 

• Revise communications alternative analysis report based on County’s 
comments. 

• Revise system alternative analysis and recommendations report based on 
County’s comments.  

 
TASK NO.:  6:  RECOMMENDATIONS 
 
This task has been completed. 
 
 
TASK NO.:  7:  ATMS CONCEPTUAL DESIGN REPORT 
 
No activity this period. 
 
Upcoming work:  

• Start work on the Conceptual Design Report. 
 
TASK NO.:  13:  CCTV LOCATION ANALYSIS (TELEGRAPH ROAD) 
 
No activity this period. 
 
Upcoming work:  

• Revise draft CCTV location analysis report based on County’s comments. 
 
TASK NO.:  14:  INTERVIEW ADDITIONAL CITIES 
 
Completed 
 
Task 15:  Confirm Additional Streets 
 

• Completed and submit the revised document to the County on May 22, 
2003. 

 
Task 16: Inventory additional Streets & Revise Operational Objectives Report 
 

• Completed inventory task, and revised the operational objectives report to 
include additional intersections.   

 
Upcoming work:  

• Revise the report based on County’s comments. 
 
Task 17:  Revised LCC Recommendations Report (Whittier, Norwalk) 
 

• No activity this period. 
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Upcoming work:  
• Revise the above report based on County’s comments. 

 
Task 18:  CCTV Location Analysis for Additional Streets 

• Completed and submitted Draft CCTV Location Analysis Report 
(Expanded area) to the County on May 28, 2003. 

 
Upcoming work:  

• Revise the draft report based on County’s comments. 
 
Task 19:  Detection Location Analysis for Additional Streets 

• Continued work on the Draft System Detection Analysis Report 
(Expanded area). 

 
Upcoming work:  

• Revise the draft report based on County’s comments. 
 
Task 20:  Revised Communications Analysis Report & Recommendations 

• Started communications analysis task for the expanded area. 
 
Upcoming work:  

• Continue work on the communications analysis for the expanded area. 
 
TASK 9 HAS BEEN REMOVED FROM THE PROJECT SCOPE 

 
TASKS 8, 10, 11, AND 12 
Work has not yet started on these tasks. 
 
 
 
Alan Clelland 
Project Manager 
 
June 26, 2003 
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Deliverable Status as of June 9, 2003 
Task  Status Anticipated Completion 

Date 
Task 1: Project Management  
1.1 Project Coordination  On-Going  
1.2 Attend Project Meetings  On-Going  
1.3 Create and Maintain Web page  On-Going  
1.4 Prepare Project Reports  On-Going  
Travel/ODC  On-Going  
Task 2: Stakeholders and Operational Objectives  
2.1 Draft Operational Objectives Report  Completed  
2.2 Final Operational Objectives Report  Completed  
2.3 Individual City Reports  Completed  
Task 3: Requirements Analysis  
3.1.1 Draft ATMS User Requirements  Completed  
3.1.2 Final ATMS User Requirements  Completed  

3.2 ATMS Functional and Local City Control Site 
Requirements 

 

3.2.1 Draft Completed 
3.3 Integration System User Requirements  
3.3.1 Draft Completed 
3.3.2 Final Completed 
3.4 Integration System Functional Requirements  
3.4.1 Draft Completed 
3.5 Communications Requirements  
3.5.1 Draft Completed 
3.6 Requirements Analysis Final Completed 
Task 4: High Level System Design  
4.1 High Level System Design Report  
4.1.1 Draft  
4.1.1.1System HLD Draft Completed 
4.1.1.2 VDS Draft Completed 
4.1.2 Final Completed 
Task 5: Alternatives Analysis and Recommendations  
5.1 ATMS Analysis  
5.1.1 Draft Systems Alternatives Analysis & 
Recommendations 

Completed 

5.1.2 Final Systems Alternatives Analysis & 
Recommendations 

 TBD

5.2CommunicationsAnalysis & Recommendations  
5.2.1 Draft  Completed 
5.2.2 Final  TBD

Task 6: LCC Recommendations  
6.1 Draft Completed 
6.2 Final Completed 
Task 7:Conceptual Design Report  
7.1 Draft  
7.1.1 ATMS  August 15, 2003
7.1.2 Local City Control Site  August 15
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Task  Status Anticipated Completion 
Date 

7.1.3 Integration Systems  August 15
7.1.4 Communications  August 15
Task 8: Operations and Maintenance Plan  
8.1 Draft  September 15, 2003
8.2 Final  TBD
Task 9: Technical Operational and Institutional Issues  
9.1 Draft  Removed
9.2 Final  Removed
Task 10: City Concurrence  
10.1 Resolutions  October 15, 2003
10.2 Minutes  October 22, 2003
Task 11: Final Conceptual Design Report  
11.1 Draft  November 15, 2003
11.2 Final  TBD
Task 12: Strategic Implementation Plan  
12.1 Scope of Work  
12.1.1 Draft  December 15, 2003
12.1.2 Final  TBD
12.2 Project Budget  
12.2.1 Budget  December 15, 2003
12.2.2 Cash Flow Chart  December 15, 2003
12.3 Project Schedule  December 15, 2003
12.4 Strategic Plan Final Report  
12.4.1Draft  December 31, 2003
12.4.2 Final  TBD
12.4.3 Executive Summary  December 31, 2003
Task 13:CCTV Location Analysis (TG Road)  
13.1 Draft Completed 
13.2 Final  TBD
Task 14:  Interview Additional Streets Completed 
Task 15:  Confirm Additional Streets Completed 
Task 16: Stakeholders and Operational Objectives  
16.1 Draft Operational Objectives Report Completed 
16.2 Final Operational Objectives Report  TBD
Task 17: LCC Recommendations  
17.1 Draft Completed 
17.2 Final  TBD
Task 18:  CCTV Location Analysis  
18.1  Draft Completed 
18.2:  Final  TBD
Task 19  System Detection Analysis  
19.1:  Draft Completed 
19.2    Final  TBD
Task 20:  Communications Analysis & 
Recommendations 

 

20.1 Draft   July 15, 2003
20.2 Final  TB
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